
BLACKFEET COMMUNITY WATER PROJECT 
BCWP P1-001 - Intake 

Stoddard Construction, Contractor 
April 4, 2003 

 
Feb. 28, contractor is gathering and moving equipment 
out of project site. 

 
March 3, Intake cell has been backfilled, only the well 
casings show above the surface. 

 
August 28/02, cell to house intake being constructed 
approx. 30’x50’wx52’d, excavated material stockpiled 
by tree, compare to photo at right. 

 
By Feb 28, the stockpile is reduced.  Left over to be 
removed from area during restoration.  This material was 
not suitable for backfilling cell. 

 
This length of HDPE will be installed in July, connected 
to discharge side of intake and to the East Glacier Water 
line that had been installed by others. 

The intake project as with other construction activity shut 
down on March 1, in accordance with Environmental 
requirements.  Activities will resume on July 15.  
Contractor will install the control building, pumps and 
carry out final site restoration.  Project rep., visited site on 
3-3 to insure that activities had ceased and record status. 
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